COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C20696

PCN. 20696- Bl D

CONTRACT DESCRI PTI ON\:
SH350 EAST AND WEST OF LAS ANI

PRQJECT NO STR3501- 016
SH350 EAST AND WEST OF LAS AN MAS/ OTERO
NAME OF ROAD:

PROJECT COUNTI ES: OTERO

CONTRACTOR:
APC SOQUTHERN CONSTRUCTI ON COVPANY, LLC

14802 W 44th AVENUE

GOLDEN 0O 80403  (303)279-6611

CURRENT PROJECT AMI:  $ 4,271, 212. 67 PARTI Cl PATI NG

AWARD PRQJECT AM: $ 3,911, 540. 75 NON-PARTI Cl PATI NG

PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 51.49 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI VS $ 0.00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO 0005

COFRS REPCRTI NG CATEGCRY: 2

Page 1
ESTI MATE RUN 12/ 09/ 2016

10: 56: 23

FI NL

TIME CHARGED: 221.0 DAYS TIME ALLOW 11/9/2016 FI XED COVPLETI ON DATI

PERCENT TI ME: 92. 08 ORI G TI ME ALLON 11/9/2016 FIXED COVPLETI ON DATI

COUNTY LI NE

LAS ANl VAS

PAY PERI CD ENDI NG 12/ 09/ 2016 DATE TI ME STARTED 03/ 15/ 2016
DATE LET 02/ 18/ 2016 DATE WORK BEGAN 06/ 20/ 2016
DATE AWARDED 03/ 03/ 2016 DATE TI ME STOPPED 10/21/2016
DATE CONTRACT EXECUTED 03/ 15/ 2016 DATE ACCEPTED 10/ 21/ 2016

DATE NOTI CE TO PROCEED 03/ 15/ 2016

$ 4,271, 161. 18 $ 3,826.53
0. 00 0. 00
4,271,161. 18 3,826.53
0. 00 0. 00
4,271, 161. 18 3,826.53
0.00 58, 673. 11
0.00 0. 00
4,271, 161. 18 62, 499. 64
0. 00 0.00
0. 00 0.00
4,271,161. 18 62, 499. 64
0.00 0.00
PAMENT DE s 62,490.64

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20696

PCN: 20696- BI D

PRQJECT: STR3501- 016

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00090

*Renoval of Delineator

0015 202-00220

Renoval of Asphalt Mat

0020 202-00240

0025 202-00810

*Renoval of G ound Sign

0030 202-01130

*Renoval of Quardrail Type 3

0035 202-01300

*Renoval of End Anchorage

0040 203-00000

Uncl assi fi ed Excavation

0045 203-00060

0050 203-01500

Bl adi ng

0055 208-00002 *Erosion Log Type 1 (12 Inch)

*Renoval of Asphalt Mat (Pl aning)

Enbanknent Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
18, 102. 79000
285. 000
EACH
7.35000
249. 000
SY
12. 37000
97, 251. 000
SY
0. 98000
53. 000
EACH
84. 05000
925. 000
LF
1. 67000
6. 000
EACH
156. 82000
0. 000
CcY
19. 05000
1, 996. 000
CcY
21. 39000
59. 000
HOUR
154. 36000
0. 000
LF

4. 06000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

285. 000
0. 000
285. 000

249. 000
0. 000
249. 000

97, 251. 000
0. 000
97, 251. 000

53. 000
0. 000
53. 000

925. 000
0. 000
925. 000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

1, 996. 000
0. 000
1, 996. 000

59. 000
0. 000
59. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 12/ 09/ 2016

10: 56: 23
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
18, 102. 79
0. 00
2,094. 75
0. 00
3,080. 13
0. 00
95, 305. 98
0. 00
4, 454. 65
0. 00
1,544. 75
0. 00
940. 92
0. 00
0. 00
0. 00
42, 694. 44
0. 00
9,107. 24
0. 00
0. 00



CONTI D C20696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20696- Bl D ESTI MATE RUN 12/ 09/ 2016
PRQJECT: STR3501- 016 ESTI MATE NO. 0005 10: 56: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00035 *Aggr egat e Bag 60. 000 60. 000
LF 0. 000 0. 00
6. 48000 60. 000 388. 80
0065 208- 00045 *Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 575. 95000 2. 000 3,151. 90
0070 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 030. 03000 0. 000 0. 00
0075 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
51. 50000 0. 000 0. 00
0080 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
77. 25000 0. 000 0. 00
0085 208-00106 Sweepi ng (Sedi nent Renoval) 20. 000 20. 000
HOUR 0. 000 0. 00
154. 50000 20. 000 3, 090. 00
0090 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
103. 00000 0. 000 0. 00
0095 208- 00205 Erosi on Control Supervisor 29. 000 29. 000
HOUR 0. 000 0. 00
20. 60000 29. 000 597. 40
0100 210- 04030 *Modi fy Quardrail 0. 000 0. 000
LF 0. 000 0. 00
4. 18000 0. 000 0. 00
0105 212-00006 *Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 925. 34000 0. 000 0. 00
0110 212-00032 *Soi | Conditioning 0. 000 0. 000
ACRE 0. 000 0. 00
6, 577. 72000 0. 000 0. 00



CONTI D C20696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20696- Bl D ESTI MATE RUN 12/ 09/ 2016
PRQJECT: STR3501- 016 ESTI MATE NO 0005 10: 56: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 213-00002 *Mul ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00
940. 28000 0. 000 0. 00
0120 213-00061 *Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00
0125 216-00101 *Soi | Retention Blanket (Straw Coconut) 0. 000 0. 000
(Phot odegradabl e O a sy 0. 000 0. 00
3.23000 0. 000 0. 00
0130 240-00010 *Rermoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
99. 81000 0. 000 0. 00
0135 240- 00020 *Netting 0. 000 0. 000
Sy 0. 000 0. 00
73. 54000 0. 000 0. 00
0140 304- 06007 Aggregat e Base Course (d ass 6) 0. 000 0. 000
(e 0. 000 0. 00
68. 78000 0. 000 0. 00
0145 304- 09000 Aggregat e Base Course (Special) 2, 837. 000 2,837.000
(% 0. 000 0. 00
27.52000 2, 837. 000 78,074. 24
0150 403-00720 Hot M x Asphalt (Patching) (Asphalt) 172. 040 172. 040
TON 0. 000 0. 00
103. 21000 172. 040 17, 756. 25
0155 403- 34741 Hot M x Asphalt (Gading SX) (75) (PG 64-22) 27, 050. 870 27, 050. 870
TON 0. 000 0. 00
87. 86000 27, 050. 870 2,376, 689. 44
0160 411-10255 Emul sified Asphalt (Sl ow Setting) 21, 163. 000 21, 163. 000
GAL 0. 000 0. 00
2.83000 21, 163. 000 59, 891. 29
0165 506- 00206 R prap (6 Inch) 60. 000 60. 000
(9 0. 000 0. 00

309. 01000 60. 000 18, 540. 60



CONTI D C20696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20696- Bl D ESTI MATE RUN 12/ 09/ 2016
PRQJECT: STR3501- 016 ESTI MATE NO. 0005 10: 56: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 506-01020 Ceogri d Rei nforcenent 0. 000 0. 000
Sy 0. 000 0. 00
5. 15000 0. 000 0. 00
0175 515-00120 *Wat er proof i ng ( Menbrane) 652. 000 652. 000
Sy 0. 000 0. 00
28. 37000 652. 000 18, 497. 24
0180 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 205. 000 205. 000
LF 0. 000 0. 00
173. 35000 205. 000 35, 536. 75
0185 518-03000 *Sawi ng and Seal i ng Bridge Joint 190. 000 190. 000
LF 0. 000 0. 00
28. 37000 190. 000 5, 390. 30
0190 606-00301  *Cuardrail Type 3 (6-3 Post Spacing) (M3S) 31" 3, 850. 000 3, 850. 000
LF 0. 000 0. 00
22. 84000 3, 850. 000 87, 934. 00
0195 606- 01370 *Transition Type 3G 16. 000 16. 000
EACH 0. 000 0. 00
1, 646. 63000 16. 000 26, 346. 08
0200 606-02003 *End Anchorage (Nonfl ared) 22.000 22.000
EACH 0. 000 0. 00
2, 613. 70000 22.000 57, 501. 40
0205 612-00001 *Del i neator (Type I) 222.000 222.000
EACH 0. 000 0. 00
24. 16000 222.000 5, 363. 52
0210 612-00002 *Del i neator (Type I1) 0. 000 0. 000
EACH 0. 000 0. 00
26. 27000 0. 000 0. 00
0215 612-00003 *Del i neator (Type I11) 130. 000 130. 000
EACH 0. 000 0. 00
27. 32000 130. 000 3, 551. 60
0220 614-00011 *Sign Panel (dass I) 80. 000 80. 000
SF 0. 000 0. 00
23. 11000 80. 000 1, 848. 80



CONTI D C20696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20696-BI D ESTI MATE RUN 12/ 09/ 2016
PRQJECT: STR3501- 016 ESTI MATE NO 0005 10: 56: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 614-00012 *Sign Panel (dass I1) 292. 000 292. 000
SF 0. 000 0. 00
26. 27000 292. 000 7,670. 84
0230 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 25. 000 25. 000
EACH 0. 000 0. 00
199. 62000 25. 000 4, 990. 50
0235 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 26. 000 26. 000
Sl i pbase
EACH 0. 000 0.00
420. 25000 26. 000 10, 926. 50
0240 615- 00050 Enbanknent Protector Type 5 3. 000 3. 000
EACH 0. 000 0.00
2, 060. 06000 3. 000 6, 180. 18
0245 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
8, 034. 24000 1. 000 8,034. 24
0250 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
264, 656. 78000 1. 000 264, 656. 78
0255 626- 01104 Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0.00
8, 569. 85000 1. 000 8, 569. 85
0260 627-00011 *Pavenent Marking Paint (Waterborne) 1, 654. 000 1, 654. 000
GAL 0. 000 0.00
40. 45000 1, 654. 000 66, 904. 30
0265 627-00013 *Pavenent Marking Paint (H gh Build) 920. 000 920. 000
GAL 0. 000 0. 00
48. 85000 920. 000 44,942. 00
0270 630-00000  *Fl aggi ng 2,127. 000 2,127.000
HOUR 0. 000 0.00
26. 78000 2,127.000 56, 961. 06
0275 630-00007  *Traffic Control Inspection 24.000 24.000
DAY 0. 000 0. 00
309. 01000 24.000 7,416. 24



CONTI D C20696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20696-BI D ESTI MATE RUN 12/ 09/ 2016
PRQJECT: STR3501- 016 ESTI MATE NO 0005 10: 56: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 630-00012 *Traffic Control Managenent 56. 000 56. 000
DAY 0. 000 0. 00
927. 03000 56. 000 51, 913. 68
0285 630-80001 *Fl ashi ng Beacon (Portabl e) 5. 000 4. 500
EACH 0. 500 618. 02
1, 236. 04000 5. 000 6, 180. 20
0290 630-80341  *Construction Traffic Sign (Panel Size A) 24.000 21. 600
EACH 2. 400 111. 24
46. 35000 24.000 1,112. 40
0295 630-80342  *Construction Traffic Sign (Panel Size B) 120. 000 107. 100
EACH 11. 900 612. 85
51. 50000 119. 000 6, 128. 50
0300 630-80348 *Construction Information Sign 2.000 1.800
EACH 0. 200 82. 40
412. 01000 2.000 824.02
0305 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 927.03
4, 635. 14000 2.000 9, 270. 28
0310 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
103. 00000 0. 000 0. 00
0315 630-80360  *Drum Channel i zi ng Device 38. 000 34.200
EACH 3. 800 58.71
15. 45000 38. 000 587. 10
0320 630-80380 *Traffic Cone 325. 000 292. 500
EACH 32. 500 334.75
10. 30000 325. 000 3,347.50
0325 630-80510 *Mobi | e Paverent Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
5, 253. 16000 1. 000 5, 253. 16
0330 630-85011 *| npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
206. 01000 0. 000 0. 00



CONTI D C20696 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20696- BI D ESTI MATE RUN 12/ 09/ 2016
PRQIECT: STR3501- 016 ESTI MATE NO 0005 10: 56: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630-85041 *Mobi | e Attenuator 97. 000 94. 000
DAY 3. 000 1, 081.53
360. 51000 97. 000 34, 969. 47
0340 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700- 70012 F/ A Asphalt Pavenent |ncentive 73, 043. 940 73, 043. 940
FA 0. 000 0. 00
1. 00000 73, 043. 940 73,043.94
0355 700-70016 F/ A Fuel Cost Adj ustnent 33, 628. 320 33, 628. 320
FA 0. 000 0. 00
1. 00000 33, 628. 320 33, 628. 32
0360 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 99, 261. 460 99, 261. 460
FA 0. 000 0. 00
1. 00000 99, 261. 460 99, 261. 46
0365 700-70021 F/ A On- The-Job Trai nee 198. 000 198. 000
HOUR 0. 000 0. 00
1. 00000 198. 000 198. 00
0370 700- 70025 F/' A Quality Incentive Paynent 65, 359. 270 65, 359. 270
FA 0. 000 0. 00
1. 00000 65, 359. 270 65, 359. 27
0375 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 3, 855, 856.55 $

3,826.53% 3,855, 805.

05



CONTI D C20696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20696- Bl D ESTI MATE RUN 12/ 09/ 2016
PRQJECT: STR3501- 016 ESTI MATE NO 0005 10: 56: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 N-21-E

0385 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 280. 000 280. 000
SY 0. 000 0. 00
16. 85000 280. 000 4,718.00
0390 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 271. 000 271.000
SY 0. 000 0. 00
341. 46000 271. 000 92, 535. 66
0395 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0.00
682. 91000 0. 000 0. 00
0400 601- 06100 *Concrete (Patching) 32. 000 32. 000
CcY 0. 000 0. 00
1, 549. 68000 32. 000 49, 589. 76
0405 601-51005 *@al vani ¢ Anodes 360. 000 360. 000
EACH 0. 000 0. 00
52. 53000 360. 000 18, 910. 80
0410 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
3. 15000 0. 000 0. 00
0415 606-10305 *Bridge Rail Type 3 (Special) 168. 000 168. 000
LF 0. 000 0.00
109. 78000 168. 000 18, 443. 04
0420 630-86800 *Traffic Signal (Tenporary) 0. 000 0. 000
LS 0. 000 0. 00
18, 540. 55000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 184,197.26 $ 0.00$ 184, 197. 26

CAT NOO301 N-21-B

0425 202-00240 *Renoval of Asphalt Mat (Pl aning) 530. 000 530. 000
SY 0. 000 0. 00
0. 98000 530. 000 519. 40
0430 202-00425 *Renoval of Bridge Railing 318. 000 318. 000
LF 0. 000 0. 00

20. 91000 318. 000 6, 649. 38



CONTI D C20696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20696-BI D ESTI MATE RUN 12/ 09/ 2016
PRQJECT: STR3501- 016 ESTI MATE NO 0005 10: 56: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO301 N-21-B
0435 206- 00065 *Structure Backfill (FlowFill) 0. 000 0. 000
CcY 0. 000 0.00
998. 10000 0. 000 0.00
0440 606-11010 *Bridge Rail Type 10R 318. 000 318. 000
LF 0. 000 0. 00
365. 92000 318. 000 116, 362. 56
0445 630-80370 *Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0.00
50. 43000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 123,531.34 % 0.00$ 123,531. 34
CAT NO0302 N-21-G
0450 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 370. 000 370. 000
SY 0. 000 0. 00
16. 85000 370. 000 6, 234.50
0455 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 24. 000 24. 000
SY 0. 000 0.00
341. 46000 24.000 8, 195. 04
0460 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0.00
682. 91000 0. 000 0. 00
0465 206- 00065 *Structure Backfill (FlowFill) 0. 000 0. 000
CcY 0. 000 0.00
998. 10000 0. 000 0. 00
0470 601- 06100 *Concrete (Patching) 3. 000 3. 000
CcY 0. 000 0.00
1, 549. 68000 3. 000 4, 649. 04
0475 601-51005 *@al vani ¢ Anodes 73. 000 73. 000
EACH 0. 000 0. 00
52. 53000 73. 000 3,834.69
0480 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
3. 15000 0. 000 0.00




CONTI D: C20696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20696- Bl D ESTI MATE RUN 12/ 09/ 2016
PRQJECT: STR3501- 016 ESTI MATE NO. 0005 10: 56: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 N-21-G
0485 606- 10305 *Bridge Rail Type 3 (Special) 223. 000 223. 000
LF 0. 000 0. 00
109. 78000 223. 000 24, 480. 94
0490 630-86800 Traffic Signal (Tenporary) 0. 000 0. 000
LS 0. 000 0. 00
18, 540. 55000 0. 000 0.00
CAT 0302 CURRENT AMI  $ 47,394.21 % 0.00$ 47,394.21
CAT NO0303 N-21-H
0495 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 79. 000 79. 000
Sy 0. 000 0. 00
0. 98000 79. 000 77.42
0500 202-00425 *Rermoval of Bridge Railing 49. 000 49. 000
LF 0. 000 0. 00
20. 91000 49. 000 1,024.59
0505 606-11010 *Bridge Rail Type 10R 49. 000 49. 000
LF 0. 000 0. 00
365. 92000 49. 000 17, 930. 08
0510 630-80370 *Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
50. 43000 0. 000 0.00
CAT 0303 CURRENT AMI  $ 19,032.09 % 0.00$ 19, 032. 09
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0515 620- 00002 *Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
19, 570. 58000 1.000 19, 570. 58
0520 620-00012 *Fi el d Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 480. 49000 1.000 16, 480. 49
0525 620- 00020 *Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
5, 150. 15000 1.000 5,150. 15
CAT 0400 CURRENT AMI  $ 41,201.22 % 0.00$ 41, 201. 22

PRQJIECT TOTAL CURRENT AMI $ 4,271,212.67 $

3,826.53% 4,271, 161.17



